## **Public Agency PFC Quarterly Report**

Public Agency: City of McAllen Texas

Use Airport(s): MFE
Charge Expiration Date: 06/01/2023
Quarter Ending Date: 12/31/2018

## I. Authority and Cumulative Disbursements (Summary)

Authorizing Document	Auth	ority	Cumulative		
Authorizing Document	Impose	Use	Coll. + Int	Disbursement	
97-01-C-01-MFE	\$3,304,011	\$3,304,011	\$3,304,011	\$3,304,011	
00-02-C-01-MFE	\$2,586,204	\$2,586,204	\$2,586,204	\$2,586,204	
04-03-C-00-MFE	\$224,556	\$224,556	\$224,556	\$224,556	
08-04-C-00-MFE	\$3,460,375	\$3,460,375	\$3,460,375	\$2,949,372	
11-05-C-00-MFE	\$19,156,850	\$19,156,850	\$14,199,038	\$5,945,458	
15-06-C-00-MFE	\$1,154,658	\$1,154,658	\$0	\$1,078,247	
Total	\$29,886,654	\$29,886,654	\$23,774,184	\$16,087,848	

## II. Collections and Interest (From inception to-date)

	Previously Reported	Current Quarter App -04	Current Quarter * App -05	Current Quarter * App -06	Cumulative
PFC Revenue	\$22,122,668		\$367,034		\$22,489,702
Interest Earned	\$1,246,828		\$37,653		\$1,284,481
Total	\$23,369,496	\$0	\$404,687	\$0	\$23,774,183

<sup>\* -</sup> Used only during quarters when collections transfer to subsequent Application

Remaining Authorized Collections

\$6,112,471

**PFC Account Balance** 

\$7,686,335

\$182,837 \$16,087,848

## III. Project Schedules and Disbursements

 Application Number:
 -94
 -92
 -93
 -94
 -95
 -96

 Application Approval Date:
 1/16/00
 6/26/01
 7/22/04
 12/18/07
 6/28/11
 2/12/15

 Required Project Implementation Date:
 3/26/02
 6/26/03
 7/22/06
 10/1/10
 10/1/11
 2/12/17

							1			İ	
			Dates			Disbursements					
Proj.	Project Title	Appr.	· · · · · · · · · · · · · · · · · · ·	Е	Completed	E	Previously	Current		Total PFC	
								Cumulative		Remaining	
No.		Level	(NTP/PO)	Α	(Physical)	Α	Reported	Quarter		Approved Amt.	Authority
Applic	ation -01 Total		CLO	SED			\$0	\$0	\$3,304,011	\$3,304,011	\$0
Applic	ation -02 Total		CLO	SED			\$0	\$0	\$2,586,204	\$2,586,204	\$(
Applic	ation -03 Total		CLO	SED			\$0	\$0	\$224,556	\$224,556	\$(
A!!	otion 04										
Applic	Passenger Boarding Bridge	\$ 4.50	Dec 05	Α	Feb 06	Α	\$562.132	\$0	\$562.132	\$562.132	\$(
П	ARFF Vehicle	\$ 4.50	Jul 08	Α	Jun 09	Α	\$571,757	\$0	\$571,757	\$640,000	\$68.24
III	Pavement Management System	\$ 4.50	Mar 09	Α	Sep 09	Α	\$142,299	\$0	\$142,299	\$150,000	\$7.70
IV	Access Control System	\$ 4.50	Sep 09	Е	Dec 13	Α	\$1,355,830	\$0	\$1,355,830	\$1,500,000	\$144,17
V	Bag Belt Conveyor	\$ 4.50	Mar 10	Е	Mar 16	Α	\$200,801	\$0	\$200,801	\$350,000	\$149,19
VI	Airfield Electrical Rehabilitation	\$ 4.50	Aug 07	Α	Nov 10	Α	\$116,553	\$0	\$116,553	\$258,243	\$141,690
Application -04 Total					\$2,949,372	\$0	\$2,949,372	\$3,460,375	\$511,003		
Annlia	eation -05										
Applic	Terminal Building Improvements	\$ 4.50	Mar 12	Α	Mar 31	E	\$5,279,720	\$182.837	\$5,462,557	\$18,511,850	\$13.049.29
i	Terminal Area Apron	\$ 4.50	Mar 12	E	Mar 17	E	\$0	\$0	\$0	\$100,000	\$100.000
-iii	Shared Use Passenger Processing System (SUPPS)	\$ 4.50	Jan 13	A	Dec 14	A	\$453,403	\$0	\$453,403	\$500,000	\$46,59
V	PFC Application & Administration Fee	\$ 4.50	Mar 12	Е	Mar 17	Е	\$29,498	\$0	\$29,498	\$45,000	\$15,50
Applic	ation -05 Total						\$5,762,621	\$182,837	\$5,945,458	\$19,156,850	\$13,211,39
							, , , , , , , , , , , , , , , , , , , ,	, , , , , ,	. , ,	., .,,	, , ,
Applic	ation -06	£ 4.50	Sep 13	Ι Λ	Mar 17	٨	£4 024 270	eo l	£4 024 270	£4.400.0E4	<b>670.00</b>
+	Improve Runway Safety Area, Runway 13/31 Install Perimeter Fencing and Blast Fence	\$ 4.50 \$ 4.50	Sep 13 Sep 13	A	April 14	A	\$1,031,270 \$15,111	\$0 \$0	\$1,031,270 \$15,111	\$1,103,351 \$15,111	\$72,08° \$0
	Wildlife Hazard Mitigation Plan	\$ 4.50	Sep 13 Sep 14	A	April 14 Mar 16	A	\$15,111 \$534	\$0 \$0	\$15,111 \$534	* -1	\$66 \$66
V	PFC Application & Administration Fee		Sep 14 Sep 14	A	Mar 17	A	\$534 \$31.332	\$0 \$0	\$534 \$31.332	\$1,196 \$35.000	\$5,66i
		\$ 4.50	оер 14	A	ivial 17	А	+ - 1	\$0 \$0	\$1,078,247	* /	
Applic	ation -06 Total						\$1,078,247	\$0	\$1,078,247	\$1,154,658	\$76,411

Quarterly Totals
E=Estimated Date

A=Actual Date

Recommended Format of PFC Quarterly Reports to Carriers w/Copy to FAA

ASW PFC Quarterly Report Form Last Modification: 1/28/2019